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Tuolumne Wild and Scenic River
Comprehensive Management Plan
MILESTONES 2010-2011

NPS internal staff review of Tuolumne River Plan/ Draft EIS

Refine Tuolumne River outstandingly remarkable values in response to internal comments
Refine plan alternatives in response to internal review comments

Presentations at Parsons Memorial Lodge in Tuolumne Meadows with Project Manager, Kristina Rylands
August 15, 2-3:30pm: A Wild Ride: Planning for the Tuolumne Wild and Scenic River, slideshow and discussion

August 20, September 10, 11, 17, 18 at 1-3pm: Update on the progress of the Tuolumne River Plan and take a
walk along the river to discuss issues and share your input

Finalize document and prepare for public release in late 2010/early 2011
Prepare website for electronic posting of draft plan
Notify public of upcoming opportunities to comment on the plan

Tuolumne River Plan/ Draft EIS available for public comment

Draft plan available on park website, CDs and limited print versions available upon request
Comments accepted for 90 days

Watch for extensive public involvement opportunities, including comment meetings

Post all public comments to the park’s website
Analyze public comments and make revisions to the plan
Conduct outreach to communicate how the plan changed from draft to final

Release Tuolumne River Plan/ Final EIS
Post Tuolumne River Plan/ Final EIS to the park’s website
30-day NO ACTION period

If approved, the plan could be signed in a Record of Decision by the NPS Pacific West Regional Director

DRAFT Milestones, TRP/EIS June 2010

www.nps.gov/yose/parkmgmt/trp.htm

All dates and milestone activities subject to change



